CENAN-PP-H 11 February 2008

MEMORANDUM FOR RECORD
SUBJECT: Newark Bay Study Area Coordination Team Meeting, 11 Feb 08
1. The regularly scheduled monthly interagency coordination meeting was held on February 11,

2008 at the EPA offices to discuss the USACE and EPA activities in the Newark Bay Study Area
(NBSA). Attendees are as follows:

Thomas Shea USACE, NY District Project Manager

Bryce Wisemiller USACE, NY District Project Manager

Richard Tomer USACE, NY District Chief, Regulatory Branch
Elizabeth Butler USEPA, Region 2 Project Manager

Amelia Wagner USEPA, Region 2 Attorney

Via Phone:

Ellen Simon USACE, NY District Attorney

Steven Weinberg USACE, NY District Project Engineer

Elizabeth Buckrucker ~USACE, Kansas City Project Manager
2. The following is a summary of the discussions held during the monthly coordination meeting:

a. The S-NB-1 contractor, Great Lakes Dredge & Dock (GLDD), has removed 175,531
CY of upland silt material in Areas C and D, and they have removed 331,557 CY of HARS and
Reef material in Areas C and D, which is in the basic contract, and 84,274 CY of HARS and
Reef material in Area B3 in option area 11. See diagram at end for location of contract areas.

b. Patricia Donahue stated she had no Federal maintenance dredging activity to report.

c. Richard Tomer stated that the only permit issue he has is with the Tern Landing
Development, LLC (formerly OENJ Cherokee Corporation). In this case, there is some new and
revised work described in the NJDEP Permit issued to Tern, which was not authorized by the
original USACE permit; this work will require a USACE permit modification.

d. EPA NBSA: Elizabeth Butler had a meeting last month to lay out future work and
prioritization (i.e. conceptual site model, biological active zone determination). One phase will
be the data evaluation and all data is due into EPA in mid April. All of this work will feed into a
Preliminary Remedial Investigation Report. She also stated that as a result of last month’s
meeting, the group decided not to establish formal, focused review groups, but rather all
interested parties will be invited to attend the review sessions and they can decide for themselves
whether to attend based on their interest or expertise.



e. Hudson River Foundation Study in Newark Bay: Bob Chant (of Rutgers) and Chris
Sommerfield (of University of Delaware) received a grant from Hudson River Foundation (not
from EPA or USACE) to do a sediment budget and real time sediment movement study in the
Newark Bay. They are beginning work in Mid-February with surveys and will be installing
monitoring moorings in mid-March (one of which will be in the middle of the bay).
Coordination is still on-going and they need to contract the regulatory Branch to ensure any
necessary permits are acquired.

f. Elizabeth Butler mentioned that the Natural Resource Trustees asked for a single
meeting to discuss the Lower Passaic River Study, the Lower Passaic River Early Action Plan
and the Newark Bay Study since there are overlapping issues. EPA has agreed to this and has
asked the Corps to participate as well, in these agency-only meetings. They will be meeting on
the first Wednesday of each month in the morning.

g. Elizabeth Butler invited all to a presentation of the EPA’s work in the Newark Bay.
Specifically, she invited Bryce Wisemiller to present a very short update on the geomorphologic
report of Newark Bay we did in support of our EA. The presentation is scheduled for 5 March at
1300 to 1500, location TBD.

h. Elizabeth Butler also indicated that in the first version of the Phase 2 Work Plan, there
was a table that attempted to show the Corps’s previous work in the Newark Bay. The table was
very inaccurate and Patrica Donohue apparently agreed to correct the O&M information. EPA
would still like the table and would like to know when we could provide it. Tom Shea will
coordinate with Patrica.

i. Tom Shea mentioned that the next NBSA public meeting will be held on 11 March
2008 at 3 pm, in Room 2120, dial in at (917)-790-8650. All agencies are invited to attend.

3. The next NBSA Coordination Team Meeting will be at the USACE offices (Rm 2120 and call
in 917-790-8650) at 10 am on March 11, 2008

4. POC for this MFR is the undersigned at (917) 790-8304.

THOMAS J. SHEA, IlI
Project Manager\Co-Chair
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Regulatory Branch — Pending Applications in Newark Bay

Applicant A%‘L':gﬁg?n Type of Work I Dreg%g\t% CY & Location Status
Newark Bay,
Berth reconstruction, 58,000 CY Upland and | Berths 6, 8, 10, 12
Port Authority of New maintenance dredge, 252,000 CY of and 14, Port

York and New Jersey

2006-3232-WSC

and deepen to -45 feet
MLW

Pleistocene clay to
HARS

Newark Marine
Terminal, Newark,
NJ

Pending Decision

New York Container
Terminal

2007-195-WCA

Dredging

195,000 CY to HARS,
267,000 CY with upland
placement and 172,000
CY rock to artificial reef
in Atlantic Ocean

Arthur Kill, Staten
Island, NY

Pre-application;
developing dredged

material sampling plan

Hudson County

Fisheries Habitat

Newark Bay off of
Stephen R. Gregg

Awaiting applicant's

Department of 2007-741-WSC . N/A Park, Bayonne, response to public
. - Improvement Project !
Engineering Hudson County, notice comments
NJ
Performance Fill in wetlands for Newark Bay, Needs jurisdictional
. 2007-157-EET : . N/A Delancey Street, S
Transportation commercial truck facility Newark determination
Catellus Urban Renewal | 2006-107, pm: | Fil in wetlands and Newark Bay, Needs jurisdiction
stream relocation for N/A ; o
North Avenue SJ : I Union County, NJ determination
commercial facility
Allow future use of Awaiting additional
Port Authority of New 2007-1531-WSC existing Newark Bay N/A Newark Bay, NJ information from

York and New Jersey

Confined Disposal
Facility

applicant and needs
WQC & CZM




Regulatory Branch — Issued Permits in Newark Bay

Permit Number and

Permit Expiration

If Dredging,

Permitee Project Manager Date Type of Work CY & Depth Location
4/26/2009 (Note:
Tern Landing Some work in the
Development, LLC i . NJDEP Jan 08 Dredging with Upland City of Elizabeth,
(formerly OENJ 1997-07040, PM: SE permit would require | Placement 175,700 Union County, NJ
Cherokee Corporation) a permit
modification)
Motiva Enterprises, LLC | 1999-3620, PM: MV | 1-Nov-10 predging with Upland 38,000 Nowark Bay, Clty of
Ameradq Hess 1999-11040, PM: MV | 31-Aug-10 Dredging with Upland 20,500 Newark Bay, City of
Corporation Placement Newark
Darling International 1999-13370, PM: MV | 28-Jun-10 Slraege‘\:’r'ggn‘;"'th Upland 22,000 Hgagﬂz Bay, City of
Pier Replacement and .
Texaco Downstream 2003-01034, PM: SS | 11-Apr-08 Bulkhead and Riprap for | N/A Newark Bay, City of
Properties, Inc. : AL Bayonne
Shoreline Stabilization
351,000 CY
Upland (HARS Berths 2-98, Port
Port Authority of New i . At Dredging with Upland Placement for Newark/Port
York and New Jersey 2002-0711, PM: SS 16-Oct-12 Placement 254,010 CY Elizabeth, Newark
expired on 16 Bay
Oct 05)
3,000 CY Upland
(HARS Berths 2-98, Port
Port Authority of New 2002-0711-2, PM: 11-Aug-14 Dredging with Upland Placement for Newark/Port
York and New Jersey SS 9 Placement 60,000 CY Elizabeth, Newark
expired on 11 Bay
Aug 07)
9,000 CY Upland .
. ’ Arthur Kill, NY
Port Authority of New | 506 57 pM:ES | 11-Aug-15 Dredging and 35,000 CY | 0 -iner Terminal,
York and New Jersey rock for artificial Staten Island. NY
reef '
Port Authority of New 47,000 CY Berths 53, 55, 56,
York and Ne\}//v Jerse 2006-3353, PM: SS 25-May-10 Dredging Upland and 57, 58, 60, 62, 78
y 356,000 for (part), 80, 82, 84,




HARS. Deepen
Berths to -50 ft
MLW

86, 88, 90, 92, 94
and 96 at Port
Newark/Port
Elizabeth Marine
Terminal

Port Newark/Port

Port Authority of New | 5507 50821, PM: 83 | 26-Dec-09 Fender repair N/A Elizabeth Marine
York and New Jersey :
Terminal
Newark Bay, City of
Union County 2004-00846, PM: SE | 15-Aug-08 Outfall Pipe N/A Elizabeth, Union
County, NJ
Hudson County Newark Ba
Department of 2006-245, PM: SS 20-Jun-08 Outfall Pipe N/A Y,

. ; Hudson County, NJ
Engineering
Union County (North Newark Bay. Union
Avenue Corridor 2006-00478, PM: SE | 29-Jun-08 Outfall Pipe N/A Y,

County, NJ
Improvement)
Colonial Pipeline 2006-03298, PM: SE | 8-Nov-08 D|reqt|onal drilling of N/A Newark Bay, Essex
Company pipeline County, NJ
2005-463, PM: SE
Metal Management Note: Previously
Northeast. Inc shown as Application | 27-Dec-10 Dock N/A Passaic River
S Number 2001-
00871-EET)

. . . N - Newark Bay, City of
Public Serwce_ Electric 2007-00209, PM: JC | 12-Jun-09 Dlrect|ona_l dr|_II|ng to N/A Elizabeth, Union
and Gas Services relocate pipeline

County, NJ
Port Authority of New . A . Newark Bay, Berth
York and New Jersey 2006-00501, PM: SS | 17-Aug-08 Repairs to Wharf N/A 19. Port Newark, NJ
. Howland Hook
Port Authority of New 2008-28, PM: LY 11-Jan-10 Repairs to Wharf N/A Marine Terminal,

York and New Jersey

Staten Island, NY




